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ESTIMATE RUN 10/03/2016

ESTIMATE SUMMARY 15:01:49

CONTID: C19192         ESTIMATE NO: 0005 PROG 2005

PCN: 19192-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25/ARAPAHOE RD INTERCHANGE PERCENT TIME:

PROJECT NO: STU0252-429                   

I-25/ARAPAHOE RD INTERCHANGE

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 54,343,407.87 PARTICIPATING $ $ 3,823,205.43

AWARD PROJECT AMT: 51,458,691.48 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 144,123.11

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -91,609.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

18.18

FIXED COMPLETION DATE

FIXED COMPLETION DATE

27.90%

39,183,662.63

3,823,205.43

3,967,328.54

3,875,719.11

$

$

$

$

15,159,745.24

0.00

15,159,745.24

255,676.75

15,415,421.99

-365,815.87

0.00

15,049,606.12

0.00

AMOUNT DUE 15,049,606.12 3,875,719.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,875,719.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

148.0 TIME ALLOW: 7/31/2018 ??:??:??

ORIG TIME ALLOW: 7/31/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/09/2016

05/09/2016

10/03/2016

04/11/2016

04/22/2016

04/29/2016

05/09/2016
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PCN: 19192-BID    ESTIMATE RUN 10/03/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.750

0.150

201-00000  
 

62,636.360.900

10,439.39

1.000

L S 

69,595.96000

0010 *Removal of Structures and Obstructions 0.100

0.000

202-00000  
 

2,141.420.100

0.00

1.000

L S 

21,414.18000

0015 *Removal of Tree 63.000

70.000

202-00010  
 

35,601.44133.000

18,737.60

219.000

EACH

267.68000

0020 *Removal of Inlet 2.000

1.000

202-00019  
 

3,024.483.000

1,008.16

46.000

EACH

1,008.16000

0025 *Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

27.000

EACH

1,008.16000

0030 *Removal of Slope and Ditch Paving 105.400

0.000

202-00026  
 

1,128.83105.400

0.00

1,474.000

SY  

10.71000

0035 *Removal of Riprap 110.000

0.000

202-00027  
 

2,355.10110.000

0.00

228.000

SY  

21.41000

0040 *Removal of Water Service 0.000

0.000

202-00030  
 

0.000.000

0.00

2.000

EACH

3,282.24000

0045 *Removal of Fire Hydrant 3.000

1.000

202-00031  
 

15,066.004.000

3,766.50

6.000

EACH

3,766.50000

0050 *Removal of Pipe 497.000

50.000

202-00035  
 

12,974.84547.000

1,186.00

6,167.000

LF  

23.72000

0055 *Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

5.000

EACH

415.13000
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PCN: 19192-BID    ESTIMATE RUN 10/03/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Guard Post 8.000

0.000

202-00080  
 

856.568.000

0.00

9.000

EACH

107.07000

0065 *Removal of Wall 363.300

0.000

202-00150  
 

12,533.85363.300

0.00

3,964.000

EACH

34.50000

0070 *Removal of Median Cover 4,423.900

0.000

202-00195  
 

42,646.404,423.900

0.00

4,803.000

SY  

9.64000

0075 *Removal of Sidewalk 2,998.300

81.100

202-00200  
 

29,685.423,079.400

781.80

7,624.000

SY  

9.64000

0080 *Removal of Curb 103.400

86.200

202-00201  
 

2,436.36189.600

1,107.67

215.000

LF  

12.85000

0085 *Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

214.000

LF  

12.85000

0090 *Removal of Curb and Gutter 18,425.300

701.400

202-00203  
 

184,381.3919,126.700

6,761.50

28,822.000

LF  

9.64000

0095 *Removal of Wheel Stop 12.000

12.000

202-00205  
 

642.4824.000

321.24

24.000

EACH

26.77000

0100 *Removal of Concrete Pavement 345.900

3,846.500

202-00210  
 

67,329.944,192.400

61,774.79

9,304.000

SY  

16.06000

0105 *Removal of Asphalt Mat 21,317.860

26,699.700

202-00220  
 

385,581.0148,017.560

214,398.59

131,914.000

SY  

8.03000

0110 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

23,060.000

SY  

3.60000
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PCN: 19192-BID    ESTIMATE RUN 10/03/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Pavement Marking 26,537.000

390.000

202-00250  
 

50,622.7626,927.000

733.20

28,000.000

SF  

1.88000

0120 *Removal Of Building(s) 0.000

0.000

202-00300  
 

0.000.000

0.00

1.000

L S 

20,613.17000

0125 Removal of Portions of Present Structure 0.400

0.000

202-00495  
 

46,134.510.400

0.00

0.500

L S 

115,336.28000

0130 *Removal of Light Standard 8.000

1.000

202-00700  
 

2,241.999.000

249.11

9.000

EACH

249.11000

0135 *Removal of Light Standard Foundation 17.000

3.000

202-00705  
 

12,244.6020.000

1,836.69

24.000

EACH

612.23000

0140 *Removal of Closed Circuit Television Pole 1.000

0.000

202-00715  
 

311.241.000

0.00

1.000

EACH

311.24000

0145 *Removal of Closed Circuit Camera 1.000

0.000

202-00720  
 

177.171.000

0.00

1.000

EACH

177.17000

0150 *Removal of Luminaire 24.000

4.000

202-00750  
 

4,139.2428.000

591.32

33.000

EACH

147.83000

0155 Removal of Overhead Sign Structure 4.000

0.000

202-00805  
 

12,283.364.000

0.00

4.000

EACH

3,070.84000

0160 *Removal of Ground Sign 52.000

0.000

202-00810  
 

5,051.8052.000

0.00

146.000

EACH

97.15000

0165 *Removal of Sign Panel 55.000

0.000

202-00821  
 

5,046.2555.000

0.00

147.000

EACH

91.75000
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PCN: 19192-BID    ESTIMATE RUN 10/03/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Removal of Flashing Beacon 2.000

0.000

202-00825  
 

265.802.000

0.00

7.000

EACH

132.90000

0175 *Removal of Pull Box 5.000

3.000

202-00827  
 

1,448.488.000

543.18

8.000

EACH

181.06000

0180 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

29,624.111.000

0.00

1.000

L S 

29,624.11000

0185 *Removal of Pedestal Pole 5.000

0.000

202-00858  
 

961.305.000

0.00

8.000

EACH

192.26000

0190 Removal of Impact Attenuator 1.000

0.000

202-00895  
 

1,704.131.000

0.00

2.000

EACH

1,704.13000

0195 *Removal of Fence 1,174.400

2,221.500

202-01000  
 

18,269.943,395.900

11,951.67

3,745.000

LF  

5.38000

0200 *Removal of Guardrail Type 3 98.100

0.000

202-01130  
 

454.2098.100

0.00

270.000

LF  

4.63000

0205 *Removal of Guardrail Type 7 4,486.000

0.000

202-01170  
 

67,245.144,486.000

0.00

10,709.000

LF  

14.99000

0210 *Removal of End Anchorage 2.000

1.000

202-01300  
 

629.553.000

209.85

6.000

EACH

209.85000

0215 *Plug Structure 1.000

0.000

202-04000  
 

948.861.000

0.00

1.000

EACH

948.86000

0220 *Clean Culvert 28.000

0.000

202-04002  
 

73,061.8028.000

0.00

40.000

EACH

2,609.35000
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PCN: 19192-BID    ESTIMATE RUN 10/03/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

49.000

EACH

326.17000

0230 Abandon Well 3.000

0.000

202-04100  
 

7,950.003.000

0.00

3.000

EACH

2,650.00000

0235 *Unclassified Excavation (Complete In Place) 9,500.000

4,000.000

203-00010  
 

289,035.0013,500.000

85,640.00

48,060.000

CY  

21.41000

0240 *Embankment Material (Complete In Place) (R20) 2,920.000

1,100.000

203-00065  
 

86,068.204,020.000

23,551.00

16,572.000

CY  

21.41000

0245 *Backhoe 86.000

14.000

203-01510  
 

13,384.00100.000

1,873.76

250.000

HOUR

133.84000

0250 *Potholing 700.250

227.250

203-01597  
 

182,439.25927.500

44,700.08

1,000.000

HOUR

196.70000

0255 Laborer 26.000

28.000

203-02330  
 

2,575.8054.000

1,335.60

250.000

HOUR

47.70000

0260 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

161.000

CY  

16.06000

0265 *Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

52.000

CY  

88.96000

0270 *Filter Material (Class C) 0.000

0.000

206-00530  
 

0.000.000

0.00

141.000

CY  

77.09000

0275 Shoring (Area 7) 1.000

0.000

206-01787  
 

152,640.001.000

0.00

1.000

L S 

152,640.00000
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PCN: 19192-BID    ESTIMATE RUN 10/03/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

4,506.000

CY  

11.78000

0285 *Stockpile Topsoil 856.000

0.000

207-00210  
 

6,411.44856.000

0.00

5,120.000

CY  

7.49000

0290 *Topsoil (Special) 0.000

0.000

207-00405  
 

0.000.000

0.00

447.000

CY  

120.20000

0295 *Erosion Log Type 1 (12 Inch) 3,814.000

150.000

208-00002  
 

21,445.243,964.000

811.50

32,603.000

LF  

5.41000

0300 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

1,709.000

LF  

1.09000

0305 *Aggregate Bag 4,100.000

0.000

208-00035  
 

17,917.004,100.000

0.00

4,100.000

LF  

4.37000

0310 *Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

9.000

EACH

491.76000

0315 Concrete Washout Structure 7.000

4.000

208-00045  
 

21,380.2611.000

7,774.64

11.000

EACH

1,943.66000

0320 *Storm Drain Inlet Protection (Type I) 285.000

0.000

208-00051  
 

1,245.45285.000

0.00

7,084.000

LF  

4.37000

0325 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

462.000

LF  

18.58000

0330 *Vehicle Tracking Pad 11.000

0.000

208-00070  
 

20,022.2011.000

0.00

11.000

EACH

1,820.20000
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PCN: 19192-BID    ESTIMATE RUN 10/03/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Removal and Disposal of Sediment (Labor) 16.000

35.000

208-00103  
 

2,628.5451.000

1,803.90

250.000

HOUR

51.54000

0340 Removal and Disposal of Sediment (Equipment) 14.500

0.000

208-00105  
 

1,351.8414.500

0.00

250.000

HOUR

93.23000

0345 *Sweeping (Sediment Removal) 80.750

55.000

208-00106  
 

20,685.59135.750

8,380.90

250.000

HOUR

152.38000

0350 Erosion Control Supervisor 84.000

20.000

208-00206  
 

35,627.28104.000

6,851.40

584.000

DAY 

342.57000

0355 *Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

1.000

EACH

2,690.35000

0360 *Reset Microwave Vehicle Radar Detector (MVRD) 3.000

1.000

210-00476  
 

4,562.964.000

1,140.74

4.000

EACH

1,140.74000

0365 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

10.000

EACH

485.75000

0370 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

3.000

EACH

539.72000

0375 *Reset Pull Box 0.000

2.000

210-00827  
 

1,759.922.000

1,759.92

6.000

EACH

879.96000

0380 *Reset Traffic Signal Pole 0.000

0.000

210-00840  
 

0.000.000

0.00

5.000

EACH

4,297.39000

0385 *Reset Traffic Signal Controller and Cabinet 2.000

0.000

210-00848  
 

2,864.402.000

0.00

7.000

EACH

1,432.20000
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PCN: 19192-BID    ESTIMATE RUN 10/03/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Reset Fire Preemption Unit and Timer 0.000

0.000

210-00866  
 

0.000.000

0.00

8.000

EACH

676.56000

0395 *Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

0.000.000

0.00

2.000

EACH

2,957.03000

0400 *Reset Air Vent 0.000

0.000

210-01720  
 

0.000.000

0.00

1.000

EACH

3,766.50000

0405 *Adjust Manhole 0.000

3.000

210-04010  
 

1,956.993.000

1,956.99

31.000

EACH

652.33000

0410 *Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

3.000

EACH

1,541.89000

0415 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

7.000

EACH

2,965.17000

0420 *Adjust Valve Box 1.000

4.000

210-04050  
 

1,868.055.000

1,494.44

54.000

EACH

373.61000

0425 *Adjust Water Meter 1.000

1.000

210-04060  
 

1,510.902.000

755.45

5.000

EACH

755.45000

0430 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

7.000

ACRE

901.55000

0435 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

1.000

ACRE

1,584.54000

0440 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

9.000

ACRE

3,606.18000
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PCN: 19192-BID    ESTIMATE RUN 10/03/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

68,056.000

SF  

0.82000

0450 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

6.000

ACRE

666.60000

0455 *Mulching (Decorative) 0.000

0.000

213-00005  
 

0.000.000

0.00

707.000

CF  

4.64000

0460 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

5,242.000

CF  

4.48000

0465 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,000.000

LB  

2.46000

0470 *Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

35,887.000

SF  

2.79000

0475 *Metal Landscape Border (3/16 X 5-1/2 Inch) 0.000

0.000

213-00462  
 

0.000.000

0.00

880.000

LF  

3.99000

0480 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

40,432.99000

0485 *Deciduous Tree (1.5 Inch Caliper) 0.000

0.000

214-00215  
 

0.000.000

0.00

20.000

EACH

327.84000

0490 *Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

0.000.000

0.00

29.000

EACH

431.65000

0495 *Deciduous Shrub (3 Gallon Container) 0.000

0.000

214-00330  
 

0.000.000

0.00

147.000

EACH

28.41000
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PCN: 19192-BID    ESTIMATE RUN 10/03/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

384.000

EACH

33.88000

0505 *Evergreen Tree (8 Foot) (Ball and Burlap) 0.000

0.000

214-00508  
 

0.000.000

0.00

6.000

EACH

464.44000

0510 *Evergreen Shrub (5 Gallon Container) 0.000

0.000

214-00650  
 

0.000.000

0.00

308.000

EACH

34.97000

0515 *Ground Cover Vines (5 Gallon Container) 0.000

0.000

214-00850  
 

0.000.000

0.00

26.000

EACH

29.51000

0520 *Perennials (1 Gallon Container) 0.000

0.000

214-00910  
 

0.000.000

0.00

2,437.000

EACH

17.48000

0525 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

26,914.000

SY  

2.18000

0530 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

1,154.000

SY  

8.19000

0535 *Pre-Emergent Herbicide 0.000

0.000

217-00010  
 

0.000.000

0.00

29,040.000

SY  

0.46000

0540 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

28.000

HOUR

311.44000

0545 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

35.000

HOUR

116.53000

0550 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

4.000

HOUR

84.57000
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0555 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

400.000

HOUR

65.44000

0560 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

100.000

HOUR

92.51000

0565 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

15.000

EACH

57.67000

0570 *Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

1,800.000

CY  

7.49000

0575 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

1,800.000

CY  

32.12000

0580 *Aggregate Base Course (Class 6) 1,393.400

2,300.000

304-06000  
 

158,151.393,693.400

98,486.00

23,704.000

TON 

42.82000

0585 *Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

0.000.000

0.00

400.000

CY  

53.54000

0590 *Hot Mix Asphalt (Patching) (Asphalt) 102.650

124.010

403-00720  
 

40,844.13226.660

22,346.60

659.000

TON 

180.20000

0595 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

17,333.000

TON 

116.60000

0600 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 2,851.830

3,604.430

403-33841  
 

547,490.856,456.260

305,655.66

49,960.000

TON 

84.80000

0605 *Hot Mix Asphalt (Grading S) (100) (PG 76-28) 674.620

1,716.350

403-33871  
 

233,167.392,390.970

167,378.45

8,203.000

TON 

97.52000
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0610 *Emulsified Asphalt (Slow-Setting) 205.000

1,411.000

411-10255  
 

5,138.881,616.000

4,486.98

18,050.000

GAL 

3.18000

0615 *Concrete Pavement (6 Inch) 0.000

12.500

412-00600  
 

633.1312.500

633.13

655.000

SY  

50.65000

0620 *Geotextile (Separator) (Class 3) 0.000

0.000

420-00134  
 

0.000.000

0.00

936.000

SY  

8.30000

0625 *Drilled Caisson (18 Inch) 4.000

0.000

503-00018  
 

966.564.000

0.00

48.000

LF  

241.64000

0630 *Drilled Caisson (36 Inch) 15.000

0.000

503-00036  
 

3,063.1515.000

0.00

94.000

LF  

204.21000

0635 *Drilled Caisson (36 Inch)(Special) 0.000

0.000

503-00037  
 

0.000.000

0.00

96.000

LF  

317.22000

0640 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

19.000

LF  

656.84000

0645 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

106.000

LF  

395.90000

0650 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

305.000

LF  

571.87000

0655 *Drilled Caisson (60 Inch) 0.000

0.000

503-00060  
 

0.000.000

0.00

24.000

LF  

599.92000

0660 Facing (Special) 0.000

0.000

504-04440  
 

0.000.000

0.00

9,682.000

SF  

42.10000
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0665 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

209.000

CY  

148.26000

0670 Concrete Slope and Ditch Paving 14.900

0.000

507-00000  
 

8,291.8514.900

0.00

653.000

CY  

556.50000

0675 *Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

2,120.000

LB  

3.24000

0680 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

9.000

CY  

741.29000

0685 *18 Inch Reinforced Concrete Pipe (Complete In Place) 940.000

78.000

603-01185  
 

86,927.021,018.000

6,660.42

4,116.000

LF  

85.39000

0690 *21 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01215  
 

0.000.000

0.00

15.000

LF  

367.68000

0695 *24 Inch Reinforced Concrete Pipe (Complete In Place) 183.000

0.000

603-01245  
 

18,883.77183.000

0.00

1,489.000

LF  

103.19000

0700 *30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

440.000

LF  

136.40000

0705 *36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

365.000

603-01365  
 

62,776.35365.000

62,776.35

1,100.000

LF  

171.99000

0710 *30x19 Inch Reinforced Concrete Pipe Elliptical  
(Complete In 

0.000

0.000

603-02245  
 

0.000.000

0.00

20.000

LF  

167.24000

0715 *12 Inch Plastic Pipe 0.000

0.000

603-50012  
 

0.000.000

0.00

165.000

LF  

59.31000
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0720 *15 Inch Plastic Pipe 0.000

0.000

603-50015  
 

0.000.000

0.00

73.000

LF  

65.23000

0725 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

8.000

EACH

3,558.21000

0730 *Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

2.000

EACH

5,100.09000

0735 *Inlet Type C (15 Foot) 0.000

0.000

604-00315  
 

0.000.000

0.00

1.000

EACH

7,412.93000

0740 *Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

1.000

EACH

7,709.44000

0745 *Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

3.000

EACH

3,558.21000

0750 *Inlet Type 13 (10 Foot) 0.000

0.000

604-13010  
 

0.000.000

0.00

1.000

EACH

4,862.89000

0755 *Inlet Special (15 Foot) 0.000

0.000

604-19015  
 

0.000.000

0.00

1.000

EACH

5,337.31000

0760 *Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

1.000

EACH

5,100.09000

0765 *Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

1.000

EACH

5,811.74000

0770 *Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

6.000

EACH

8,065.26000
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0775 *Inlet Type R  L 10 (10 Foot) 2.000

0.000

604-19210  
 

17,672.422.000

0.00

8.000

EACH

8,836.21000

0780 *Inlet Type R  L 15 (5 Foot) 0.000

0.000

604-19305  
 

0.000.000

0.00

1.000

EACH

10,674.62000

0785 *Inlet Type R  L 15 (10 Foot) 0.000

0.000

604-19310  
 

0.000.000

0.00

4.000

EACH

12,216.51000

0790 *Vane Grate Inlet (5 Foot) 1.000

0.000

604-25005  
 

5,100.091.000

0.00

5.000

EACH

5,100.09000

0795 *Vane Grate Inlet Special (5 Foot) 1.000

1.000

604-25006  
 

15,418.902.000

7,709.45

2.000

EACH

7,709.45000

0800 *Vane Grate Inlet (10 Foot) 3.000

0.000

604-25010  
 

19,214.313.000

0.00

3.000

EACH

6,404.77000

0805 *Vane Grate Inlet (20 Foot) 1.000

0.000

604-25020  
 

10,674.621.000

0.00

1.000

EACH

10,674.62000

0810 *Vane Grate Inlet (Double) (5 Foot) 0.000

0.000

604-26005  
 

0.000.000

0.00

1.000

EACH

6,760.60000

0815 *Vane Grate Inlet (Double) (10 Foot) 2.000

1.000

604-26010  
 

23,839.983.000

7,946.66

4.000

EACH

7,946.66000

0820 *Vane Grate Inlet (Double) (15 Foot) 0.000

0.000

604-26015  
 

0.000.000

0.00

1.000

EACH

10,674.62000

0825 *Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

10.000

EACH

3,261.69000
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0830 *Manhole Slab Base (10 Foot) 3.000

4.000

604-30010  
 

29,058.757.000

16,605.00

24.000

EACH

4,151.25000

0835 *Manhole Slab Base (15 Foot) 1.000

2.000

604-30015  
 

20,815.533.000

13,877.02

12.000

EACH

6,938.51000

0840 *Manhole (Traffic Management System) 1.000

0.000

604-39050  
 

5,451.031.000

0.00

1.000

EACH

5,451.03000

0845 *4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

0.000.000

0.00

497.000

LF  

23.72000

0850 *Geocomposite Edge Drain 415.000

0.000

605-82000  
 

14,765.70415.000

0.00

646.000

LF  

35.58000

0855 *Guardrail Type 3 (6-3 Post Spacing) 0.000

37.500

606-00301  
 

1,828.1337.500

1,828.13

75.000

LF  

48.75000

0860 *Guardrail Type 7 (Style CA) 119.200

480.000

606-00710  
 

54,281.53599.200

43,483.20

4,280.000

LF  

90.59000

0865 *Guardrail Type 7 (Style CA)(Concrete Glare Scr een) 0.000

0.000

606-00715  
 

0.000.000

0.00

1,644.000

LF  

90.74000

0870 *Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

0.000.000

0.00

1,544.000

LF  

74.87000

0875 Guardrail Type 7 (Style CE) (Special) 0.000

0.000

606-00740  
 

0.000.000

0.00

694.000

LF  

215.18000

0880 *Guardrail Type 7 (Style CE)(Concrete Glare Scr een) 0.000

0.000

606-00745  
 

0.000.000

0.00

1,690.000

LF  

115.82000
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0885 *Transition Type 3G 0.000

1.000

606-01370  
 

3,376.841.000

3,376.84

6.000

EACH

3,376.84000

0890 *End Anchorage Type 3K 0.000

1.000

606-01390  
 

1,495.461.000

1,495.46

2.000

EACH

1,495.46000

0895 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

2,867.44000

0900 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

1,974.73000

0905 *Fence Wood 0.000

0.000

607-11455  
 

0.000.000

0.00

298.000

LF  

50.90000

0910 *Fence (Plastic) 610.000

160.000

607-11525  
 

3,688.30770.000

766.40

2,000.000

LF  

4.79000

0915 *Fence (Temporary) (Special) 0.000

1,060.000

607-11581  
 

18,242.601,060.000

18,242.60

1,640.000

LF  

17.21000

0920 *Line Post (Chain Link) 0.000

0.000

607-52900  
 

0.000.000

0.00

134.000

EACH

76.84000

0925 *End Post (Chain Link) 0.000

0.000

607-52905  
 

0.000.000

0.00

6.000

EACH

199.35000

0930 *Corner and Line Brace Post (Chain Link) 0.000

0.000

607-52910  
 

0.000.000

0.00

7.000

EACH

250.20000

0935 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

0.000.000

0.00

1,341.000

LF  

9.31000
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0940 *Concrete Sidewalk (6 Inch) 637.330

0.000

608-00006  
 

32,280.76637.330

0.00

8,651.000

SY  

50.65000

0945 *Concrete Curb Ramp 8.540

27.900

608-00010  
 

5,341.0136.440

4,089.30

856.000

SY  

146.57000

0950 *Curb Type 2 (Section B) (Special) 0.000

0.000

609-20000  
 

0.000.000

0.00

357.000

LF  

30.55000

0955 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

215.000

LF  

16.48000

0960 *Curb and Gutter Type 2 (Section I-B) 0.000

370.000

609-21010  
 

6,493.50370.000

6,493.50

10,973.000

LF  

17.55000

0965 *Curb and Gutter Type 2 (Section II-B) 883.800

1,317.000

609-21020  
 

41,044.922,200.800

24,562.05

15,858.000

LF  

18.65000

0970 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

124.000

LF  

40.71000

0975 *Gutter Type 2 (8 Foot) 0.000

32.600

609-24008  
 

2,466.1932.600

2,466.19

406.000

LF  

75.65000

0980 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

38,184.000

SF  

7.73000

0985 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

20.000

EACH

21.59000

0990 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

20.000

EACH

26.99000
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0995 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

15.000

EACH

223.99000

1000 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

12.000

EACH

101.33000

1005 *1 Inch Electrical Conduit 292.000

90.000

613-00100  
 

5,867.52382.000

1,382.40

382.000

LF  

15.36000

1010 *2 Inch Electrical Conduit (Bored) 9,323.000

0.000

613-00206  
 

106,934.819,323.000

0.00

22,785.000

LF  

11.47000

1015 *3 Inch Electrical Conduit (Bored) 130.000

360.000

613-00306  
 

7,051.10490.000

5,180.40

9,495.000

LF  

14.39000

1020 *2 Inch Electrical Conduit (Plastic) 4,760.000

938.000

613-01200  
 

45,014.205,698.000

7,410.20

10,815.000

LF  

7.90000

1025 *3 Inch Electrical Conduit (Plastic) 384.000

112.000

613-01300  
 

3,839.04496.000

866.88

4,500.000

LF  

7.74000

1030 *4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

0.000.000

0.00

40.000

LF  

20.59000

1035 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

13.000

EACH

445.31000

1040 *Type Four Pull Box 0.000

2.000

613-07004  
 

2,133.222.000

2,133.22

4.000

EACH

1,066.61000

1045 *Type Five Pull Box 2.000

4.000

613-07005  
 

9,375.546.000

6,250.36

25.000

EACH

1,562.59000
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1045 MATERIAL ALLOWANCE Conc, CL B 0.000

5.000

5,325.005.000

5,325.00EACH

1,065.00000

1050 *Pull Box (24"x36"x18") 3.000

0.000

613-07034  
 

3,215.853.000

0.00

3.000

EACH

1,071.95000

1055 *Wiring 0.150

0.050

613-10000  
 

51,527.010.200

12,881.75

1.000

L S 

257,635.04000

1055 MATERIAL ALLOWANCE Copper Wire 0.000

0.950

10,365.260.950

10,365.26L S 

10,910.80000

1060 *Luminaire (LED) (11,000 Lumens) 0.000

0.000

613-13011  
 

0.000.000

0.00

8.000

EACH

623.97000

1065 *Luminaire (LED) (14,000 Lumens) 0.000

0.000

613-13014  
 

0.000.000

0.00

25.000

EACH

646.37000

1070 *Luminaire (LED) (16,000 Lumens) 0.000

0.000

613-13016  
 

0.000.000

0.00

19.000

EACH

1,333.27000

1075 *Luminaire (Special) 0.000

0.000

613-16000  
 

0.000.000

0.00

16.000

EACH

3,788.61000

1080 *Light Standard Steel (35 Foot) 0.000

0.000

613-32350  
 

0.000.000

0.00

4.000

EACH

2,666.54000

1080 MATERIAL ALLOWANCE Light Standard 0.000

1.000

1,545.001.000

1,545.00EACH

1,545.00000

1085 *Light Standard Metal (35 Foot) 0.000

0.000

613-34350  
 

0.000.000

0.00

8.000

EACH

2,314.55000
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PERIOD

15:01:49

CUMULATIVE
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CAT NO0200 ROADWAY 

1090 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

24.000

EACH

2,687.86000

1090 MATERIAL ALLOWANCE Light Standard 0.000

8.000

10,629.608.000

10,629.60EACH

1,328.70000

1090 MATERIAL ALLOWANCE Light Standard 0.000

24.000

39,110.0024.000

39,109.99EACH

1,629.58330

1095 *Concrete Foundation Pad 5.000

0.000

613-40000  
 

5,370.405.000

0.00

6.000

EACH

1,074.08000

1100 *Light Standard Foundation 7.000

0.000

613-40010  
 

7,213.227.000

0.00

36.000

EACH

1,030.46000

1100 MATERIAL ALLOWANCE Anchor Bolts 0.000

24.000

12,600.0024.000

12,600.00EACH

525.00000

1105 *Light Standard Foundation Special 0.000

0.000

613-40012  
 

0.000.000

0.00

9.000

EACH

2,592.94000

1105 MATERIAL ALLOWANCE Anchor Bolts 0.000

3.000

2,010.003.000

2,010.00EACH

670.00000

1110 *Lighting Control Center 5.000

0.000

613-50100  
 

64,611.655.000

0.00

6.000

EACH

12,922.33000

1115 *Lighting Control Center (Pedestal Only) 6.000

0.000

613-50105  
 

78,634.446.000

0.00

6.000

EACH

13,105.74000

1120 *Temporary Lighting 0.900

0.000

613-50210  
 

108,172.010.900

0.00

1.000

L S 

120,191.12000
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ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:49
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1125 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

918.000

SF  

19.97000

1130 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

983.000

SF  

21.05000

1135 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

2,458.000

SF  

37.78000

1140 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

114.000

LF  

56.13000

1145 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

42.000

LF  

66.93000

1150 *Steel Sign Support (2-1/2 Inch Round Sch 80)(S lipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

144.000

EACH

453.36000

1155 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

6.000

EACH

1,942.97000

1160 *Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

0.000.000

0.00

2.000

EACH

2,536.66000

1165 Butterfly Structure 0.000

0.000

614-30110  
 

0.000.000

0.00

1.000

EACH

26,926.60000

1170 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 0.000

0.000

614-32400  
 

0.000.000

0.00

1.000

EACH

41,877.93000

1175 Monotube Overhead Sign Bridge (18 Inch Diameter ) 0.000

0.000

614-41800  
 

0.000.000

0.00

1.000

EACH

60,431.43000
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1180 Monotube Overhead Sign Bridge (20 Inch Diameter ) 0.000

0.000

614-42000  
 

0.000.000

0.00

1.000

EACH

68,850.12000

1185 Monotube Overhead Sign Bridge (24 Inch Diameter ) 0.000

0.000

614-42400  
 

0.000.000

0.00

2.000

EACH

91,493.82000

1190 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

20.000

EACH

732.93000

1195 *Traffic Signal Face (12-12) 0.000

0.000

614-70225  
 

0.000.000

0.00

8.000

EACH

594.11000

1200 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

88.000

EACH

849.35000

1200 MATERIAL ALLOWANCE Traffic Equipment 0.000

55.000

23,296.9055.000

23,296.90EACH

423.58000

1205 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

2.000

EACH

1,321.64000

1205 MATERIAL ALLOWANCE Traffic Equipment 0.000

2.000

1,178.002.000

1,178.00EACH

589.00000

1210 *Communications Cabinet (Type 2) 0.000

1.000

614-72832  
 

9,911.821.000

9,911.82

1.000

EACH

9,911.82000

1215 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

26.000

EACH

382.33000

1220 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

14,800.000

LF  

2.13000
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1225 *Traffic Signal Vehicle Detector (Micro Type) 0.000

0.000

614-72882  
 

0.000.000

0.00

24.000

EACH

1,333.27000

1230 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

8.000

EACH

1,148.00000

1230 MATERIAL ALLOWANCE No Test Required 0.000

0.000

0.000.000

0.00EACH

510.00000

1235 *Traffic Signal-Light Pole Steel 0.000

0.000

614-81000  
 

0.000.000

0.00

1.000

EACH

32,663.85000

1240 *Traffic Signal-Light Pole Steel (1-30 Foot Mas t Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

1.000

EACH

15,232.57000

1245 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

2.000

EACH

16,856.54000

1250 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

17,845.34000

1255 *Traffic Signal Light Pole Steel (1-60 Foot Mas t Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

1.000

EACH

26,240.01000

1260 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

3.000

EACH

26,524.91000

1265 *Traffic Signal-Light Pole Steel (1-70 Foot Mas t Arm) 0.000

0.000

614-81170  
 

0.000.000

0.00

3.000

EACH

28,417.77000

1270 *Traffic Signal-Light Pole Steel (1-75 Foot Mas t Arm) 0.000

0.000

614-81175  
 

0.000.000

0.00

2.000

EACH

28,689.76000
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1275 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

8.000

EACH

2,645.79000

1280 Impact Attenuator (Quadguard II) 0.000

0.000

614-85130  
 

0.000.000

0.00

2.000

EACH

23,924.98000

1285 *Fiber Optic Cable (Single Mode) (12 Fiber) 4,500.000

0.000

614-87010  
 

20,430.004,500.000

0.00

5,291.000

LF  

4.54000

1290 *Optical Transceiver 8.000

0.000

614-87020  
 

34,481.448.000

0.00

8.000

EACH

4,310.18000

1295 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

4.000

EACH

6,834.21000

1300 *Remove and Relocate CCTV and Wiring 0.000

0.000

614-87330  
 

0.000.000

0.00

1.000

L S 

720.49000

1305 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

7,897.311.000

0.00

1.000

L S 

7,897.31000

1310 *Closed Circuit Television Pole with Lowering D evice 
(50 Fee 

0.000

1.000

614-87364  
 

22,811.811.000

22,811.81

1.000

EACH

22,811.81000

1315 *Fiber Optic Cable (Single Mode) (96 Strands) 3,500.000

0.000

614-87496  
 

20,160.003,500.000

0.00

4,147.000

LF  

5.76000

1320 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

1.000

EACH

13,139.55000

1325 *Water Meter 0.000

0.000

619-00001  
 

0.000.000

0.00

1.000

EACH

6,241.62000
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1330 *6 Inch Ductile Iron Pipe 146.000

33.000

619-06060  
 

10,016.84179.000

1,846.68

230.000

LF  

55.96000

1335 *3/4 Inch Copper Pipe 0.000

0.000

619-40060  
 

0.000.000

0.00

20.000

LF  

13.11000

1340 *2 Inch Copper Pipe 0.000

0.000

619-40160  
 

0.000.000

0.00

45.000

LF  

45.20000

1345 *1 Inch Plastic Pipe 0.000

0.000

619-50080  
 

0.000.000

0.00

4,050.000

LF  

2.13000

1350 *1-1/4 Inch Plastic Pipe 0.000

0.000

619-50100  
 

0.000.000

0.00

460.000

LF  

3.55000

1355 *1-1/2 Inch Plastic Pipe 0.000

0.000

619-50120  
 

0.000.000

0.00

110.000

LF  

3.01000

1360 *2 Inch Plastic Pipe 0.000

0.000

619-50160  
 

0.000.000

0.00

450.000

LF  

4.92000

1365 *2-1/2 Inch Plastic Pipe 0.000

0.000

619-50200  
 

0.000.000

0.00

190.000

LF  

5.46000

1370 *3 Inch Plastic Pipe 0.000

73.000

619-50240  
 

558.4573.000

558.45

100.000

LF  

7.65000

1375 *4 Inch Plastic Pipe 0.000

67.000

619-50320  
 

586.2567.000

586.25

67.000

LF  

8.75000

1380 *6 Inch Plastic Pipe 0.000

0.000

619-50480  
 

0.000.000

0.00

640.000

LF  

10.11000
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1385 *8 Inch Plastic Pipe 445.000

0.000

619-50640  
 

28,729.20445.000

0.00

445.000

LF  

64.56000

1390 *6 Inch Gate Valve 4.000

3.000

619-75048  
 

11,676.147.000

5,004.06

7.000

EACH

1,668.02000

1395 *8 Inch Gate Valve 4.000

0.000

619-75064  
 

7,963.444.000

0.00

5.000

EACH

1,990.86000

1400 *6 Inch Fire Hydrant 4.000

1.000

619-78048  
 

34,974.605.000

6,994.92

7.000

EACH

6,994.92000

1405 *Detour Pavement 7,030.770

565.290

621-00451  
 

1,177,009.507,596.060

87,591.69

13,630.000

TON 

154.95000

1410 Bollard 0.000

0.000

622-00270  
 

0.000.000

0.00

6.000

EACH

2,475.10000

1410 MATERIAL ALLOWANCE Rest Area Misc Item 0.000

6.000

7,771.026.000

7,771.02EACH

1,295.17000

1415 *Drip Emitter Tubing 0.000

0.000

623-00162  
 

0.000.000

0.00

1,800.000

LF  

2.24000

1420 *Emitter Valve Assembly 0.000

0.000

623-00165  
 

0.000.000

0.00

9.000

EACH

191.23000

1425 *3/4 Inch Flush Unit 0.000

0.000

623-00186  
 

0.000.000

0.00

13.000

EACH

191.23000

1430 *4 Inch Pop-Up Spray Sprinkler 0.000

0.000

623-00205  
 

0.000.000

0.00

232.000

EACH

40.98000
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1435 *4 Inch Pop-Up Rotary Sprinkler 0.000

0.000

623-00332  
 

0.000.000

0.00

15.000

EACH

55.73000

1440 *3/4 Inch Backflow Preventer 0.000

0.000

623-01706  
 

0.000.000

0.00

1.000

EACH

1,967.01000

1445 *1 Inch Drain Valve 0.000

0.000

623-02008  
 

0.000.000

0.00

4.000

EACH

191.23000

1450 *3/4 In Drip Zone Control Valve 0.000

0.000

623-03004  
 

0.000.000

0.00

5.000

EACH

355.15000

1455 *1 Inch Automatic Control Valve 0.000

0.000

623-03108  
 

0.000.000

0.00

10.000

EACH

420.72000

1460 *1-1/2 Inch Automatic Control Valve 0.000

0.000

623-03112  
 

0.000.000

0.00

4.000

EACH

464.44000

1465 *Control Wire 24 Volt 0.000

0.000

623-04000  
 

0.000.000

0.00

9,000.000

LF  

0.82000

1470 *1 Inch Quick-Coupler Valve 0.000

0.000

623-04008  
 

0.000.000

0.00

8.000

EACH

464.43000

1475 *2 Inch Gate Valve 0.000

0.000

623-05016  
 

0.000.000

0.00

2.000

EACH

497.21000

1480 *6 Station Automatic Controller 0.000

0.000

623-08106  
 

0.000.000

0.00

1.000

EACH

14,144.66000

1485 *12 Station Automatic Controller 0.000

0.000

623-08112  
 

0.000.000

0.00

2.000

EACH

16,330.23000
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1490 *Construction Surveying 0.200

0.050

625-00000  
 

189,702.900.250

37,940.58

1.000

L S 

758,811.60000

1495 *Mobilization 0.340

0.068

626-00000  
 

878,183.500.408

146,363.92

1.000

L S 

2,152,410.53000

1500 *Mobilization (without Autopay) 0.329

0.140

626-00100  
 

2,087,699.470.469

623,193.87

1.000

L S 

4,451,384.80000

1505 *Public Information Services (Tier II) 0.270

0.040

626-01102  
 

97,840.650.310

12,624.60

1.000

L S 

315,615.00000

1510 *Thermoplastic Pavement Marking (Inlaid) 0.000

0.000

627-00003  
 

0.000.000

0.00

10,633.000

SF  

5.62000

1515 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

98.000

GAL 

187.38000

1520 *Pavement Marking Paint (High Build) 653.000

176.000

627-00013  
 

21,297.01829.000

4,521.44

16,400.000

GAL 

25.69000

1525 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

0.000.000

0.00

14,203.000

SF  

17.13000

1530 *Preformed Plastic Pavement Marking (Word-Symbo l) (Type
I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

1,516.000

SF  

21.41000

1535 *Preformed Plastic Pavement Marking (Xwalk-Stop  Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

2,442.000

SF  

14.99000

1540 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

20.000

EACH

159.00000
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1545 *Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

200.000

EACH

63.60000

1550 *Flagging 1,973.750

770.750

630-00000  
 

67,569.592,744.500

18,975.87

5,000.000

HOUR

24.62000

1555 *Uniformed Traffic Control 1,148.000

163.250

630-00003  
 

91,263.001,311.250

11,362.20

1,700.000

HOUR

69.60000

1560 *Uniformed Traffic Control (Vehicle) 1,148.000

163.250

630-00006  
 

28,073.861,311.250

3,495.18

1,700.000

HOUR

21.41000

1565 *Traffic Control Inspection 24.000

5.000

630-00007  
 

3,105.0329.000

535.35

208.000

DAY 

107.07000

1570 *Traffic Control Management 78.000

24.000

630-00012  
 

76,447.98102.000

17,987.76

572.000

DAY 

749.49000

1575 *Traffic Control Management (Night) 77.000

19.000

630-00012  
 

77,090.8896.000

15,257.57

340.000

DAY 

803.03000

1580 *Courtesy Patrol 0.000

0.000

630-00031  
 

0.000.000

0.00

600.000

HOUR

133.84000

1585 *Flashing Beacon (Solar) 9.000

0.000

630-80002  
 

4,818.159.000

0.00

20.000

EACH

535.35000

1590 *Barricade (Type 3 M-A) (Temporary) 7.000

0.500

630-80335  
 

803.037.500

53.54

15.000

EACH

107.07000

1595 *Construction Traffic Sign (Panel Size A) 105.500

0.500

630-80341  
 

5,675.24106.000

26.77

304.000

EACH

53.54000
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PCN: 19192-BID    ESTIMATE RUN 10/03/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1600 *Construction Traffic Sign (Panel Size B) 94.000

0.000

630-80342  
 

7,549.1494.000

0.00

188.000

EACH

80.31000

1605 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

13.000

EACH

91.01000

1610 *Construction Traffic Sign (Special) 210.000

32.000

630-80344  
 

6,478.34242.000

856.64

875.000

SF  

26.77000

1615 *Vertical Panel 51.000

0.000

630-80350  
 

1,365.2751.000

0.00

125.000

EACH

26.77000

1620 *Advance Warning Flashing or Sequencing Arrow P anel (B 
Type) 

4.500

0.000

630-80357  
 

7,227.274.500

0.00

9.000

EACH

1,606.06000

1625 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

3.000

0.000

630-80358  
 

4,818.183.000

0.00

6.000

EACH

1,606.06000

1630 *Portable Message Sign Panel 749.000

221.000

630-80359  
 

34,638.70970.000

7,891.91

3,600.000

DAY 

35.71000

1635 *Drum Channelizing Device 207.000

2.000

630-80360  
 

10,069.62209.000

96.36

418.000

EACH

48.18000

1640 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

90.000

EACH

69.60000

1645 Concrete Barrier (Temporary) 9,500.000

0.000

630-80370  
 

399,000.009,500.000

0.00

33,400.000

LF  

42.00000

1650 *Traffic Cone 453.000

0.000

630-80380  
 

3,392.97453.000

0.00

906.000

EACH

7.49000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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THIS

PERIOD

15:01:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1655 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.500

0.000

630-85006  
 

4,834.271.500

0.00

16.000

EACH

3,222.85000

1660 Impact Attenuator (Temporary) 5.500

0.500

630-85010  
 

69,099.306.000

5,758.28

18.000

EACH

11,516.55000

1665 *Mobile Attenuator 78.000

14.000

630-85041  
 

44,327.4492.000

6,745.48

684.000

DAY 

481.82000

1670 *Traffic Signal (Temporary) 0.900

0.000

630-86800  
 

300,057.860.900

0.00

1.000

L S 

333,397.62000

1675 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

700,000.000

F A 

1.00000

1680 F/A Partnering 3,233.370

0.000

700-70011  
 

3,233.373,233.370

0.00

10,000.000

F A 

1.00000

1685 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

220,000.000

F A 

1.00000

1690 F/A Fuel Cost Adjustment 8,272.200

2,959.560

700-70016  
 

11,231.7611,231.760

2,959.56

150,000.000

F A 

1.00000

1695 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

60,000.000

F A 

1.00000

1700 F/A Asphalt Cement Cost Adjustment 14,043.640

18,323.400

700-70019  
 

32,367.0432,367.040

18,323.40

100,000.000

F A 

1.00000

1705 F/A On-The-Job Trainee 0.000

7,040.000

700-70021  
 

7,040.007,040.000

7,040.00

22,500.000

HOUR

1.00000
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1710 F/A Workzone TOC 0.000

0.000

700-70034  
 

0.000.000

0.00

200,000.000

F A 

1.00000

1715 F/A Repair Landscaping 547.720

7,628.560

700-70035  
 

8,176.288,176.280

7,628.56

300,000.000

F A 

1.00000

1720 F/A Adjust Utilities 54,460.540

0.000

700-70060  
 

54,460.5454,460.540

0.00

300,000.000

F A 

1.00000

1725 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70072  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1730 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1735 F/A Electric Service 123,990.320

0.000

700-70190  
 

123,990.32123,990.320

0.00

123,990.320

F A 

1.00000

1740 F/A Communication Lines Zayo/Level 3 57,552.060

0.000

700-70230  
 

57,552.0657,552.060

0.00

100,000.000

F A 

1.00000

1745 F/A Water Lines 0.000

0.000

700-70270  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1750 F/A Landscaping 6,279.300

0.000

700-70310  
 

6,279.306,279.300

0.00

100,000.000

F A 

1.00000

1755 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1760 F/A Environmental Health & Safety Management 21,172.660

0.000

700-70589  
 

21,172.6621,172.660

0.00

150,000.000

F A 

1.00000
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CAT NO0200 ROADWAY 

1765 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

50,000.000

F A 

1.00000

2085 Added Item (Hour)/ Additional Surveying 65.500

30.000

900-00010  
 

9,550.0095.500

3,000.00

95.500

HOUR

100.00000

2090 Added Item (Lump Sum)/ New Electrical Service t o 
Businesses

0.000

0.200

900-00014  
 

11,920.550.200

11,920.55

0.200

L S 

59,602.75000

2105 Added Item (Foot)/ 8' Temporary Fence (Special) (Glare 
Screen)

0.000

528.000

900-00012  
 

17,070.24528.000

17,070.24

528.000

LF  

32.33000

CAT 10,476,573.832,614,465.2639,487,036.23CURRENT AMT0200 $ $ $

CAT NO0300 BRIDGE 

1770 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

6,199.000

SY  

3.60000

1775 *Removal of Bridge 0.350

0.370

202-00400  
 

376,117.510.720

193,282.61

1.000

EACH

522,385.43000

1780 *Structure Excavation 391.000

387.000

206-00000  
 

16,656.98778.000

8,285.67

1,172.000

CY  

21.41000

1785 *Structure Backfill (Class 1) 0.000

923.000

206-00100  
 

27,468.48923.000

27,468.48

2,795.000

CY  

29.76000

1790 Structure Backfill (Class 2) 0.000

185.000

206-00200  
 

2,971.10185.000

2,971.10

242.000

CY  

16.06000

1795 *Mechanical Reinforcement of Soil 0.000

923.000

206-00360  
 

19,761.43923.000

19,761.43

2,795.000

CY  

21.41000
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1800 *Shoring (Area 1) 0.000

1.000

206-01781  
 

26,482.861.000

26,482.86

1.000

L S 

26,482.86000

1805 *Shoring (Area 2) 1.000

0.000

206-01782  
 

35,199.601.000

0.00

1.000

L S 

35,199.60000

1810 *Shoring (Area 3) 0.000

1.000

206-01783  
 

24,593.311.000

24,593.31

1.000

L S 

24,593.31000

1815 *Shoring (Area 4) 1.000

0.000

206-01784  
 

26,627.221.000

0.00

1.000

L S 

26,627.22000

1820 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

661.000

TON 

116.60000

1825 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

390.150

403-33841  
 

33,084.72390.150

33,084.72

1,000.000

TON 

84.80000

1830 *Drilled Caisson (30 Inch) 470.190

0.000

503-00030  
 

83,129.59470.190

0.00

1,137.000

LF  

176.80000

1835 *Drilled Caisson (54 Inch) 72.000

0.000

503-00054  
 

41,174.6472.000

0.00

216.000

LF  

571.87000

1840 *Waterproofing (Membrane) 0.000

2,211.000

515-00120  
 

31,971.062,211.000

31,971.06

6,199.000

SY  

14.46000

1845 Bridge Expansion Device (0-4 Inch) 0.000

153.000

518-01004  
 

41,808.78153.000

41,808.78

459.000

LF  

273.26000

1845 MATERIAL ALLOWANCE Expansion Device 168.000

-153.000

1,485.0015.000

-15,147.00LF  

99.00000
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1850 Concrete Class D (Bridge) 104.000

622.000

601-03040  
 

379,378.56726.000

325,032.32

1,885.000

CY  

522.56000

1855 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

1,408.000

SY  

10.32000

1860 *Reinforcing Steel 10,032.000

9,932.000

602-00000  
 

17,568.3219,964.000

8,740.16

30,096.000

LB  

0.88000

1865 *Reinforcing Steel (Epoxy Coated) 7,930.000

145,970.000

602-00020  
 

153,900.00153,900.000

145,970.00

442,333.000

LB  

1.00000

1870 *Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

7,709.45000

1875 *Guardrail Type 7 (Style CA)(Concrete Glare Scr een) 0.000

0.000

606-00715  
 

0.000.000

0.00

263.000

LF  

90.74000

1880 *Bridge Rail Type 7 (Special) 0.000

264.000

606-10705  
 

41,091.60264.000

41,091.60

527.000

LF  

155.65000

1885 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

527.000

LF  

48.74000

1890 *Curb and Gutter Type 2 (Section II-B) (Special ) 0.000

0.000

609-21023  
 

0.000.000

0.00

60.000

LF  

28.50000

1895 *4 Inch Electrical Conduit (Bored) 0.000

0.000

613-00408  
 

0.000.000

0.00

330.000

LF  

38.93000

1900 2 Inch Electrical Conduit (Plastic) 413.000

0.000

613-01200  
 

3,262.70413.000

0.00

1,088.000

LF  

7.90000
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CAT NO0300 BRIDGE 

1905 *Prestressed Concrete Box (Depth 32" Through 48 ") 17,041.000

0.000

618-01994  
 

840,632.5317,041.000

0.00

46,057.000

SF  

49.33000

1905 MATERIAL ALLOWANCE Prestress Girder 383.000

-383.000

0.000.000

-12,187.06SF  

31.82000

1910 Prestressed Concrete Unit (Special) 1,495.000

0.000

618-05035  
 

159,112.851,495.000

0.00

3,935.000

CF  

106.43000

1910 MATERIAL ALLOWANCE Conc, CL PS 0.000

0.000

0.000.000

0.00CF  

29.81000

CAT 2,383,478.84903,210.045,860,402.66CURRENT AMT0300 $ $ $

CAT NO0301 WALLS 

1915 Removal of Portions of Present Structure 0.500

0.000

202-00495  
 

57,668.140.500

0.00

0.500

L S 

115,336.28000

1920 *Structure Excavation 5,358.000

1,553.000

206-00000  
 

147,964.516,911.000

33,249.73

14,373.000

CY  

21.41000

1925 *Structure Backfill (Class 1) 5,202.000

3,967.000

206-00100  
 

272,869.449,169.000

118,057.92

15,598.000

CY  

29.76000

1930 *Structure Backfill (Class 2) 0.000

473.000

206-00200  
 

7,596.38473.000

7,596.38

2,229.000

CY  

16.06000

1935 *Mechanical Reinforcement of Soil 3,163.000

1,031.000

206-00360  
 

89,793.544,194.000

22,073.71

6,376.000

CY  

21.41000

1940 Shoring (Area 5) 1.000

0.000

206-01785  
 

4,240.001.000

0.00

1.000

L S 

4,240.00000
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ITEM
DESCRIPTION

CURRENT
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CUMULATIVE
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CAT NO0301 WALLS 

1945 *Shoring (Area 6) 0.000

0.000

206-01786  
 

0.000.000

0.00

1.000

L S 

2,072.65000

1950 Geomembrane 1,462.000

763.000

420-00000  
 

16,665.252,225.000

5,714.87

3,684.000

SY  

7.49000

1955 *Drilled Caisson (24 Inch) 85.040

0.000

503-00024  
 

13,433.7785.040

0.00

710.000

LF  

157.97000

1960 *Drilled Caisson (30 Inch) 0.000

0.000

503-00030  
 

0.000.000

0.00

6,019.000

LF  

176.80000

1965 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

2,555.000

LF  

204.21000

1965 MATERIAL ALLOWANCE Conc, CL BZ 0.000

2,555.000

70,800.002,555.000

70,800.00LF  

27.71037

1970 *Precast Panel Facing 9,294.000

1,428.600

504-04420  
 

505,463.3610,722.600

67,344.20

25,770.000

SF  

47.14000

1975 Architectural Precast Concrete Panel 0.000

0.000

504-04425  
 

0.000.000

0.00

26,053.000

SF  

38.03000

1980 *Ground Nail (35 Foot) 92.000

0.000

504-06335  
 

69,199.6492.000

0.00

502.000

EACH

752.17000

1980 MATERIAL ALLOWANCE MSE Ground Nailed 410.000

0.000

47,334.58410.000

0.00EACH

115.45020

1985 Hand Rail 0.000

0.000

514-00100  
 

0.000.000

0.00

2,218.000

LF  

133.98000
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NO.
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QUANTITY/
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PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 WALLS 

1985 MATERIAL ALLOWANCE Railing Hardware 0.000

252.000

22,226.40252.000

22,226.40LF  

88.20000

1990 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

921.000

SY  

12.30000

1995 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

229.000

CY  

243.10000

2000 Concrete Class D (Wall) 759.000

111.000

601-03050  
 

651,429.90870.000

83,113.47

2,225.000

CY  

748.77000

2000 MATERIAL ALLOWANCE Conc, CL D 96.000

-96.000

0.000.000

-35,400.00CY  

368.75000

2000 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

368.75000

2000 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

368.75000

2000 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

368.75000

2000 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

368.75000

2000 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

368.75000

2000 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

368.75000
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REF
NO.

ITEM
NO.
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 WALLS 

2000 MATERIAL ALLOWANCE Concrete, Curing 0.000

0.000

0.000.000

0.00EACH

70,800.00000

2005 *Structural Concrete Stain (Special) 0.000

0.000

601-13001  
 

0.000.000

0.00

1,916.000

SY  

39.83000

2010 *Cut Stone Veneer 0.000

0.000

601-40005  
 

0.000.000

0.00

8,416.000

SF  

39.92000

2015 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

0.000.000

0.00

51,053.000

SF  

1.26000

2020 *Structural Concrete Stain 250.000

630.000

601-40400  
 

9,081.60880.000

6,501.60

11,935.000

SY  

10.32000

2025 *Reinforcing Steel 30,368.000

6,878.500

602-00000  
 

32,776.9237,246.500

6,053.08

89,888.000

LB  

0.88000

2025 MATERIAL ALLOWANCE Rebar 0.000

0.000

0.000.000

0.00LB  

0.43000

2025 MATERIAL ALLOWANCE Rebar 0.000

0.000

0.000.000

0.00LB  

0.43000

2030 *Reinforcing Steel (Epoxy Coated) 54,448.000

3,933.000

602-00020  
 

58,381.0058,381.000

3,933.00

149,511.000

LB  

1.00000

2030 MATERIAL ALLOWANCE Epoxy Coating 0.000

0.000

0.000.000

0.00LB  

0.54050

2030 MATERIAL ALLOWANCE Epoxy Coating 0.000

0.000

0.000.000

0.00LB  

0.54050
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:49

CUMULATIVE
AMOUNT

CAT NO0301 WALLS 

2035 Geocomposite Drain with Pipe 56.000

9.800

605-83002  
 

4,985.6765.800

742.55

643.000

SY  

75.77000

2040 *Bridge Rail Type 7 424.000

179.000

606-10700  
 

85,396.86603.000

25,349.98

1,274.000

LF  

141.62000

2045 *Bridge Rail Type 7 (Special) 0.000

79.000

606-10705  
 

12,296.3579.000

12,296.35

141.000

LF  

155.65000

2050 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

0.000.000

0.00

875.000

LF  

48.74000

2055 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

646.000

LF  

21.62000

2060 2 Inch Electrical Conduit (Plastic) 424.000

0.000

613-01200  
 

3,349.60424.000

0.00

424.000

LF  

7.90000

2065 *Shotcrete (Class A) 133.500

0.000

641-11000  
 

16,724.88133.500

0.00

1,226.000

CY  

125.28000

CAT 2,199,677.79449,653.248,640,277.49CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

2070 Field Office (Special) 1.000

0.000

620-00005  
 

273,971.321.000

0.00

1.000

EACH

273,971.32000

2075 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

59,332.971.000

0.00

1.000

EACH

59,332.97000

2080 Sanitary Facility 3.000

0.000

620-00020  
 

22,387.203.000

0.00

3.000

EACH

7,462.40000

CAT 355,691.490.00355,691.49CURRENT AMT0400 $ $ $

$15,415,421.953,967,328.54$54,343,407.87$CURRENT AMTPROJECT TOTAL


